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1. In early December 1954, VEB Funkwerk Koepenick comp eted the production
of 40 sound spectrometers, 20 icpulse osocillographs 0C 2=7, and 20
imp - lse generators IS 1-4. These instruments were to be delivered to
the USSR before the end of 1954 according to the terms of an export
contract concluded between the Soviet Trade Delegation and the Funkwerk.
The instruments were being tested in November 1954. Since every -
instrument needs a test period of abcut 200 hours, delivery could not
be made in 1954. 25X

2 “he Joviet Trade Delegation, after learning that the delivery would
be delayed, srotested strongly to the menagement of Funkwerk Koepenick
«nd intimatednegligence or even sabotage. As a result, the management
of the Funkwerk ordered all development offices concerned with the
de.elo:ment and testing of the devices t- work two shifts per day in-
stead of one, as they had been doing, They were also ratified that completion
of the foviet order had first priority; work on other development
tasks was to be deferred in order o releuse development personnel for work
on the Soviet devices. Nevertheless, the Furkwerk would not be able
to make the delivery until early in 1955,
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